
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 013                   
  Date: 2014-09-04  
  Day:  Thursday   

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear Noon: clear 3:00 pm:  some clouds 

 Temperature:   7:30 am:   60° Noon: 79° 3:00 pm:  83°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

GVW 

Carpenter 

Masonry 

Painting 

1 

0 

0 

0 

0 

0 

2 

0 

0 

3 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 1 0 0 1 

 
       

 
       

 
       

 
   2 0 2 4 

 
Total:        

 
 
 
 

 DAILY REPORT 

Activities today: 

 

GVW continued demo in the basement.   

 

Electrician was on site to make safe the building.   

 

Weekly meetings started today. 

 

Another piece of heavy equipment (lull) was delivered today. 

 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  



PHOTO INDEX 
 

 

Photo showing the entrance to the basement 

vault.  The two (2) floor grates seen in the photo 

are to be removed and store as directed by the 

Owner during the meeting. 

 

Photo showing basement demo early in the 

work day. 

 

Photo of basement demo early in the work day. 

 

Photo of basement demo at the end of the day. 

 


